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. HEHORANDUM OF UNDERSTANDINS . 

BETWEEN 

THE ARLINGTON RATIONAL CEHETERY . 

n AND 

T3E U.S. ARHY CORPS OF EHGINEERS 

. 

Y-01 Purpose 

The purpose of this Memorandum of Understanding (XOU) is to 
establish the relationship, arrangements, general procedures, 
responsIbllItIes and duties under which Ailfngton National 
Cemetery (ADC) and the U.S. Army Corps of Engineers, Baltimore 
Disfrict :Distrlct), ~111 execute design and construction 
projects. 

- f ,D2 Background 
. 

MC is a DOD-Civil activity. Its funds are authorfred in the 
annual Department of Housing and Urban Development - Independent 
Agencies Appropriations Act. The District Is a Department of 
the Army Oraanizatlon and will perform servl!es under applicable 
statutes. 

The U.S. Army Corps o’f Engineers (USACE) will extend She 
wdItectIve control system8m for military construction on all 

i projects requested by ANC. This wiLJ proiride an overview of 
.-. scoping and budgeting without centralizing control of the 

- - construction prockss. Funding will be provided directly to the 
District by ANC. Requests for work. by ANC will be made to 

-. fiQUS&CE (CEEC-CG) for issuance of directives to the District. 
_. 

-.. 1.03 RespoaaIbIlIties~ 
. 

ibe District ufll provide real estate, design and construction 
related architectural/cngineerlng design, construction 
zranagentnt and other such related services as requested and 
funded by ANC. Technical services will be provided by the 
District for the preparation of documents for HQUSACE for 
subnission to the ComsIssIon of Fine Arts, flational Capital 
Planning Conmission and other applicable planning agencies. 
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f’ 2. IHPlENE~TING PROCED(IRES . 
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2.01 Project Initiatibn 

A:lC will develop long range planning of design ynd construction 
programs., uhich fncludts establishing a detailed Scope of York 
(S3’rl) and dtteraining the functional, quantitative, and 
qualitative requirements of- all es-sentcial .racilities. ANC tall1 
establish design requfrtments criteria, type of constructfon, 
and/or architectural characteristics for all constructlon 
projects. The District ~111 ensure that ANC crlt’ctia art met and 
consistent with established DOD criteria and lncludtd in contract 
drawings and specifications. t 

The District will prepare initial budget estimates which 3111 be 
used by ANC to request funds. The estimates will be refined and 
updated during design. If changes occur, the prior estimate and 
current working estimate ~111 be provided to shou the 
increase/decrease with an explanation of those changes. 

Funds will be furnfshed by ANC to the District for specific 
projects upon written request from the District. The request * 
Con the District vi11 include the amount required to proceed. 

. 2.02 Design and Engineering Support 

The District, when requesied and funded by ANC may provide but is 
: ‘. 

not limited to the follouing engineering/administrative services: 

a. Prepare Haster Plans. . 

b. Provide advance plapning and budget data for proposed 
construction projects; budget data will be provided in detail. 

CI Prepare required cnvfromental documentation (EIS, 
etc.). _ 

d. Negotiate with. public and private agencies, if any, for 
obtaining utilfty servfccs for new and/or expanded facilities. 

e. Prepare and-publish in Commerce Business Daily (CBD) 
announcements fez Architect-Engineer (A-El services. 

f. Prepare, negotiate and process Delivery Orders against 
Indefinite Delivery Term Contracts (IDTC) for A-E services. - 

Is* Convene pre-selec$ion and selection board zeetingi for 
A-E firms’ selectfon for design and Title II services. 

h. legotlate, award and oansgc A-E design Title I and for 
Inspection, shop drawing reviews and supervision of construction, 
Title II services contracts. 

I 
i , 
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* . i. Assign a project manager to each project. 
. 

. 
j. - Hanage a limited in-house Engineering Division 

planning, design and review process. 

.k. Prepare Government estimates, upddte as necessary. 

- 

. 

. 

. 

. - 

- 

p 

‘, 
2 
.: 

: . . 
. . 

, -- 
: - 

1,. Prepare, coordinate and monitor fundl-ng rrquests on 
projects. 

m. .Rtcelve and disseninate design documents for review at 
prtdtteimintd design phases. 

t 
n. Process review consents and schedule design subslttai 

rtvfeu conferences. 
. 

0. Coordinate d,esign submittal reviews and make timely 
rtcoamendations to ANC for meetir,g project objectives. 

. 
P.’ Evaluate A-E performance during design to consider 

project scope arid budget constraints. 

N 
Q- Prepare and issue construction contract solicitations, 

receive and evaluate bids/proposals and award construction 
cbntracts. . 

r .’ Monitor/respond to construction contract bldder!s) 
questions. 

Provide ANC with bid opening results and copy of 
resultFig contract and aodlficatlon(s). 

t. Coordinate A-E site visits and Title II services as 
required. 

Coordinate and process payaents for services r’endered- 
provid:‘ANC with monthly reports generated from the AHPBS Updatg. 

. . . - 
2.03 ANC Approvals . . 

All schedules, design A-E services and construction management 
services are contingent upon the re eeipt of ANC written notice to 
proceed. 

2.04 Construction Hanagesent Support 

a. Pre-Bid Actlvitl.es 

(1) The District will c’onduct biddablllty, 
constructlbllity and operability reviews as required by 
ER 1.180-l-6. ANC will be given an opportunity to conduct their 
own reviews aAd also be provided with the results of the 
disposition of their review comments. 

I 
! 

Page 3 of 8 . 

- ..-_ _---.- - .- -.. _ 



. 

0. . (2) The District will coordinate prt-bid contractor 
. site visits with ANC to assure necessary access clearance, 

escorts, keys, etc. 

b. Prt-Construction Conference 

The District will schedule a prt-construction conftrenc’e with the 
successful qonstruction contractor for the purpose of reviewing 
construction administration requirements and to assure the 
contractor’s complete understanding of the contract. Special 
emphasis will be placed on those requfrements relating to 
interface with AIC operations. ANC representatives will attend 
and participate in the discussion and dtsigna.te construction - 

- contractor parking, atagfng and storage areas, and establish a 
POC for coordinating utility interruptions and street closings. 
Haul routes through the cemetery will be designated/approved by 
ANC. . 

z: 
0. Construction Activities 

. . : 
+ ANC will not establish direct contact with construction 

:. - contractors. Any observation or concerns by ANC staff with 
regard to the construction activities should be conveyed to the 

I District on-site staff for follow-up with the construction 
. contractor. The District will conduct periodic briefings and 

site visits with ANC to fanillarize then with the status of the 
SOnStrUctiOn contract aAd to discuss any problems, Change orders, 
or delays which nay affect completion and turnover of the 

. constructed project. AHC will be advised formally in writing if 
project completion will be delayed beyond the scheduled occupancy 
date. 

i.- . .z - 
r’ d. Operat$on and Haintenance 
I . . i.- _. + .-. A requirement for the contract,or to provide O&M manuals and 
: . 
F‘ - ’ 

training prior to the Government*s final acceptance and 
operations of equlament syste;-3 will be pal’t of the construction 

;-. bid package. _ . 

-. e. Pre-Final and Final inspection . 

Thirty days prior to project completion, representatives frdm the 
District and ANC uill’conduct a pre-final Inspection. A thorough 
and cornplate oheck for compliance with the construction contract 
drawings aAd specifications will be accomplished. Based on this 
inspection, a list of deficiencies will be prepared. The 
District will provide AIIC a.t least one week advance notification 
of this pre-final inspection. 
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w Uhen the District has determined that the construction project is 

co’mpltte, a final inspection will be scheduled. Written . 
notification to ANC will be made at least tuo uttks prior. The , 

. purposo’of this inspection is to ensure that all deficltnclts --. 
noted at the pre-final inspection have been corrected, to list 
any remaining or additional deflciencle’s, aAd to acknowledge that 

- the facility is ready for occupancy. 
. 

Transfer of completed construction will be accomplished in’ 
accordance with ER 415-345-38 and by execution of the DD Fern 
1354 prepared by the District uhich will include 8 list of ail 
deficiencies noted. In conjunction with project transfer, the 
District will provide real property cards, OhM.manuals, special. 
tools, keys, installed equipment lists, manufacturer’s 
warranties, advance red-lined znarked up field drawings, and a 
complete set of reproducible n8s built” drawings for each 
concerned project. ERG Form 3051, Property Dl~po~itio~, or ENC 

L Form 3061, Receiving Report, wiil be used for turnover. Items 
:’ not ‘turned over will be listed on the final punch list. 

a- f . . Punch’Uot Correction 

: ANC uill be advised in writins when all punch list items have 
. been. corrected. 

. 
8. Yarranty Provisions 

In general, s one year warranty on equipment, material defects 
and workmanship is in effect from the date of acceptance whether: 
increment81, BOD, -or Final whichever occurs. first. At project 
completion, the District in coordination with the contractor vi11 

m. ? provide a detailed list of start dates for various warranties. 
f- . ANC will establish an effective maintenance prograa to meet the 
i /- manufacturer’s O&H.requiremtnts so as not to void warranties. 1.- 
r,. Warranty enforcement procedures ~111 be in accordance with + - 
i. . : ER 415-345-38. 
L - 
. iriot to contacting the warranty contractor, any equipneat 

- 
I- 

failure will be investigated to assure improper use or lack of -. 
-. maintenance were not contributing factors. Initial contact to 

outline the warranty -problem to the appropriate contract, vendor, . etc., will be made by ANC, All such contacts will be documented. 
The District will provide assistance as necessary and. ensure the 
contractor is responsive regarding warranty. . 

h. Four and Nine Month Post Completion Inspection 
. 

These post completion lnspedtions of completed facilities will be . 
conducted to determine the nature of responsiveness of contractor 
warranty call backs; whether the facility fulfills ANC’s needs; 
and to ensure the facility Is being adequately maintained. 
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-9 -. Iigwtvtr, any dtflcitnclts found will be noted so thty can be’ 
- avoided on future projects. For these inspections, a .ainlmun zf ., 

a tuo weeks notification ~111 be provided to ANC. 

2.05 Public Information Coordination 

ANC wlll’be responsible for any and all public l nnounccntnts. 
Prior to public announcements pertaining to design and . construction related contractual mattera, ANC shall coordinate 
ulth the District to assure full support on technical Issues. 
The District will nake public announceacnta routinely assoclattf 
with design and construction contracts in thttCBD. 

-. . . 
2.06 Congressional Inquiries 

ANC 1s responsible for Congressional lf.iison, The District will 
assist ANC in responding to Congressional inquiries related to 
construction sctlvltlts. Upon appropriate request, the Distrfc: 
will provlde expert witnesses to assist in testimony before 
reviewing agenclts. 

-' 3. FUNDING 

e 3.91 Management 
. 

All work accomplished -by the District under this HOU will be on a 
reimbursable basis. The ANC shall request HQUSACE (CEEC-CG) l?. 
uritlng to proceed with a task/project. HQUSACE accounting 
systems and regulations will be used for accountfag and 
allocation of costs. . 

. 
: 3.02 Design Fund Hanagtmcnt . 

.L For design, AHC will coordinate their rtqulrt~tnta with HQUSACS 
.- -. :' - who will Issue directives to the District. Design will be 
.- . accomplished on an actual cost basis. The Dfstrict will proviit 

,ANC uith estimated costs for design uhich include both A-E 
contract and gavtrnntnt~managtmtnt and review costs. Prior to _ 
the start of design work on any Ijroject, ANC will forward to the 

-. District a DA Form 2544 Intra-Army Reimbursable Order for the 
. amount of the estimate. As estimates arc revised, any additional 

funds required will be provided to t&t District, or if excess 
funds art aiailablt, the District uill notlfy ANC. 

‘3 
. . 

.‘_ 

. . 
. . 
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3=0’3 Construction Fund Hana&tmtnt 
. -_. 

Funds for the construction ~111 be provided by 3A Form 2544 ;ri:r 
.to the advertising of a project. The. funds provided must lacl,2~ 
(1) the tstlmattd cost of construction, (2) con.tingtncy funds 
equal to 5% of the estimated construction cost, (3) auptrvisior 
and admlnlstratlvt costs equal to 5.51 for new construction - 
7.5% for rcpalr ond malnttnanct of the contract amount plus - 
contlngtnclts, (4) 0.5g of the contract amount plus contlngtnc;es 
for design during construction. Upon dttermlnatlon of the 
successful lou bidder for construction, th.t total prodtct 
estimate ~111 be revised and any additional funds required uill 
be provided to the District prior to construc%lon contract -. 
awards. Any excess funds ~111 be returned to ANC. 

Contingency funds will be used solely for the correction of 
dtslg? errors, or cnlssions or differing site conditions. If 
additional funds are required, the District ~111 forward a 
urltttn: request to HQUSACE for the required funds. Should 
additional fun+s not be l vallablt to oorrtct fatal errors and 
omissions or accomplish other necessary changes, construction 
contract work will be deleted to avoid any over obligation and * 
ensure no violation of the Anti-Dtflclency Act. This deletion ST 
construction contr’act work will be coordinated 31th ANC. Shou; 2 
ANC request changes or additions to the construction eontract, a 
request for the changes vi11 be foruardtd to the Dlstrlct. The 
District will analyze the changes requested by ANC for 
construction contract tliglbillty and obtain a coat estimate. 
Funds required for the change must be provided by ANC to the 
District prior to issuance of a construction contract 
nodlflcatlon for the addltlonal work. Upon completion of each 
oonstructfon proJtc’t, HQUSACE through the North Atlantic Dlvlsl3n 
(SAD) will return excess funding authorizatfon to ANC. 

3.04 Billing Procedure 

As project costs are incurred by the District, billing to ANC 
~13 be accomplished monthly in accordance with DA self 
relmburstnent procedures. An SF 1080 vi11 be processed using “3-o 
Check Drawn” to, liquidate all Intra-Army Ittlmbursablt 
rtcelvablts. ANC ~111 be provided a copy of SF 1080 Billing. 

c 
4, SCHEDUl&S 

District shall provide progress and related schedules as 
required. 

. 
5, f4ANPOWER 

The District ajnpouer requirements t?, support the AN!: will be 
based on the annual project/program of XNC. ANC ~111 provida its 
projected workload to the District in June of each FY for the 
following FY. 

. 

I 
. 
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c.: l AIIENDHENTS AND TERHINATION . 

This IloU may be modified or amended by uritttn agreement btcvtt:. 
ANC and the District. This HOU may be ttrminattd by eitktr 
party after glvlng 60 days written notice. In the event of 

. . ttrminatlon, ANC shall be rtsponsibit for the costs df closing 
out or transferring ongoing contracts, lneluding but not ll=i:c2 
to all costs of ttrminatlng ongoing contracts, settlement of 
changes and claims and the costs for dtmobllltatlon of personnel 
and facilltits fully dedicated to the ANC program/projcst(s). t . 

7. 'EFFZCTIVE DATE t. 

This agreement is effective upon approval of the Assistant 
Secretary of the Amy (Civil Yorks). 

. 

. 

. . 
i.. f.- 
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DATE . 
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U.S. ARMY CORPS OF ENGINEERS 

: 
1. 
‘. 
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. . 

and Construction 

APPROVED 
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